The Management of Construction: A Project Life Cycle Approach

F. Lawrence Bennett, PE, PhD
Emeritus Professor of Engineering Management
University of Alaska, Fairbanks
Contents

Preface xiii
Acknowledgements xv

1 Introduction 1
Construction industry segments 1
General building construction 1
Engineered construction 2
Construction industry characteristics 3
Overview of the construction project life cycle 7
Pre-project phase 8
Planning and design phase 8
Contractor selection phase 9
Project mobilisation phase 9
Project operations phase 10
Project closeout and termination phase 10
Discussion questions 10
References 11

2 Pre-project phase 12
Introduction 12
Selection of project delivery system 12
Traditional design–tender–build 12
Design–build 14
Construction manager 16
Project manager 18
Document and construct 18
Separate prime contracts 20
Turnkey 20
Build–own–operate–transfer 21
Joint venture 22
Force account 23
Phased construction 24
Evaluation and comparison of project delivery systems 26
Selection of type of contract
  Lump sum/fixed price
  Unit price/measure and value
  Cost plus
  Variations of basic cost plus
  Time and materials
Discussion questions
References
Case study: Project organisation innovation in Scandinavia

3 Planning and design phase

Introduction
The parties and their roles
  Architect
  Engineer
  Geotechnical specialist
  Other specialists
  Land surveyor
  Cost estimator
  Quantity surveyor
  Project manager
A note on partnering

Planning and feasibility study stage
  Consultant selection
  The brief
  Programme development
  Identification of alternatives
  Site investigation
  Constructability analysis
  Public input
  Code analysis
  Preliminary cost estimate
  Financial feasibility analysis
  Project recommendation
  Funding
  Site selection and land acquisition
Design stage
  Introduction
  Schematic design
  Design development
Contract document development stage
  Introduction to the form of the contract
  Drawings
  General conditions
  Special conditions
  Technical specifications
  Schedule of quantities
4 Contractor selection phase

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Introduction</td>
<td>72</td>
</tr>
<tr>
<td>Methods for contractor selection</td>
<td>72</td>
</tr>
<tr>
<td>Pre-qualification/post-qualification</td>
<td>72</td>
</tr>
<tr>
<td>Open tender</td>
<td>74</td>
</tr>
<tr>
<td>Invited tender</td>
<td>75</td>
</tr>
<tr>
<td>Negotiation</td>
<td>75</td>
</tr>
<tr>
<td>The contractor’s tender decision</td>
<td>76</td>
</tr>
<tr>
<td>Project information sources</td>
<td>78</td>
</tr>
<tr>
<td>Considerations in deciding to tender</td>
<td>78</td>
</tr>
<tr>
<td>Preliminary job planning</td>
<td>80</td>
</tr>
<tr>
<td>Method statement</td>
<td>80</td>
</tr>
<tr>
<td>Constructability analysis</td>
<td>81</td>
</tr>
<tr>
<td>Jobsite visits and checklists</td>
<td>81</td>
</tr>
<tr>
<td>Preliminary schedule</td>
<td>82</td>
</tr>
<tr>
<td>Pre-tender meetings</td>
<td>83</td>
</tr>
<tr>
<td>Cost estimating</td>
<td>83</td>
</tr>
<tr>
<td>Levels of detail</td>
<td>87</td>
</tr>
<tr>
<td>Rough order of costs</td>
<td>87</td>
</tr>
<tr>
<td>Preliminary assessed costs</td>
<td>87</td>
</tr>
<tr>
<td>Firm estimate of costs</td>
<td>88</td>
</tr>
<tr>
<td>The estimating process</td>
<td>88</td>
</tr>
<tr>
<td>Elements of net project cost</td>
<td>90</td>
</tr>
<tr>
<td>Labour</td>
<td>90</td>
</tr>
<tr>
<td>Materials</td>
<td>91</td>
</tr>
<tr>
<td>Equipment</td>
<td>92</td>
</tr>
<tr>
<td>Subcontract work</td>
<td>93</td>
</tr>
<tr>
<td>Provisional and prime cost allowances</td>
<td>93</td>
</tr>
<tr>
<td>Site overheads</td>
<td>93</td>
</tr>
<tr>
<td>Company overheads</td>
<td>94</td>
</tr>
<tr>
<td>Steps in the process</td>
<td>94</td>
</tr>
<tr>
<td>A lump-sum/fixed-price example</td>
<td>96</td>
</tr>
<tr>
<td>A unit-price/measure-and-value example</td>
<td>98</td>
</tr>
<tr>
<td>Cost-estimating software</td>
<td>101</td>
</tr>
<tr>
<td>Value engineering</td>
<td>102</td>
</tr>
<tr>
<td>Proposal preparation, submittal and opening</td>
<td>105</td>
</tr>
</tbody>
</table>
Contents

Turning the estimate into a tender 105
Submittal and opening process 106
Selecting the successful contractor 107
  Criteria 110
  Qualifications 114
Notice to proceed and contract agreement 114
Discussion questions 115
References 117
Case study: Is that a late tender? 118

5 Project mobilisation phase 120
  Introduction 120
  Legal and contractual issues 120
    Permits, consents and licences 120
    Bonding 122
    Insurance 127
    Partnering 128
  Programming, planning and scheduling 129
    Work breakdown structure 130
    Bar charts 131
    Network schedules 134
      General concepts: a modest example 134
      Computer applications: a larger example 144
      Computer applications: some software features 149
        Data input and error checking 149
        Basic time calculations 154
        Tabular output 154
        Resource analysis 154
        Cost analysis and cost control 154
        Schedule monitoring and updating 156
        Graphical output 156
        Electronic communication of input and output 156
  Operations modelling 156
  Budgeting and cost systems 158
    From estimate to budget 158
    Cash flow projection 160
  Organising the worksite 163
    Temporary services and facilities 163
      Offices 163
      Workshops and indoor storage 163
      Dry shacks 164
    Temporary housing and food service 164
    Temporary utilities 164
    Sanitary facilities 164
    Medical and first aid facilities 164
    Access and delivery 165
    Storage/laydown areas 165
    Security and signage 166
Quarries and borrow areas 166
The site layout plan 166
Buying out the job 168
Material procurement 168
Subcontracting 170
  To subcontract or not? 172
  Subcontract proposals 172
  Subcontract negotiation and award 174
Project staffing 174
  Worksite organisation structure 174
  Union labour 185
  Open shop and merit shop – non-union contracting 187
Special considerations in mobilising for remote projects 187
Discussion questions 188
References 191
Case study: Wilmot pass and Wanganella – logistical planning and personnel accommodation in a remote corner of New Zealand 193
Case study: Temporary quarters for pipeline workers on a far-away project – Trans-Alaska Oil Pipeline construction camps 199

6 Project operations phase 205
  Introduction 205
  Monitoring and control 205
  Schedule updating 206
  Cost control 207
    Data sources 209
    Cost reports 210
      Quantity section 211
      Cost section 211
      Unit cost section 213
      Other aspects of financial control 216
  Quality management 218
  Safety management 222
  Environmental management 228
    Water drainage and runoff 231
    Compacted soil from equipment operations 231
    Mud, dust and slurry from tyres 231
    Air pollution 232
    Contamination from petroleum and other spills 232
    Discharge into waters 233
    Solid waste disposal 233
    Products of demolition and renovation 233
    Worker sanitation 234
    Endangered species 234
    Wildlife protection 234
    Noise 235
    Archaeology 235
Contents

Resource management 235
Personnel supervision and labour productivity 235
Sources of craft personnel, their assignment and supervision 235
Labour productivity 238
Training 239
Working conditions 239
Employee motivation 239
Tardiness and absenteeism 240
Programming and schedule control 240
Material management 240
New technology 240
Length of the working week 240
Changes in the work 240
Project uniqueness 240
Environmental conditions 240
Contractual arrangements 241
Materials management 241
Equipment management 243
Documentation and communication 245
Submittals 245
Variations 246
Measurement, progress payments and retainage 248
Value engineering 251
Other project documentation and document management 252
General 253
Contract documentation 253
Communication records 254
Project status documentation 254
Correspondence 254
Materials management 254
Financial management 255
Electronically-enhanced project communications 257
Selected legal issues 261
Claims process 261
Dispute prevention and resolution 262
Dispute prevention 263
Resolution through court systems 264
Alternative resolution methods 266
Example common issues 270
Differing site conditions 270
Delays 272
Contract termination 275
Discussion questions 277
References 281
Case study: Long-distance construction material management – the Korea–Alaska connection 284

7 Project closeout and termination phase 289
Introduction 289
Completing the work 290
Absenteeism, 240
Acceptance period, 114
Access, site, 165
Accident:
  report, 253
  statistics, 222, 223, 224
Accidents:
  fatal, 223
  non-fatal, 224
  reporting, 227
Accounting, 257
  cost, 216
  final, 296
  financial, 216
  managerial, 216
  system, 216
Accounts payable, 216
Accounts receivable, 216
Acoustical consultant, 42
Activity duration, 135
  estimated, 144
Activity table, 140, 152–53
Activity, summary, 145, 149
Activity-on-node method, 134
Actual cost, 162
  of work performed, 215
Actual quantities, 30
Addenda, 83
Add-ons, 98
Adjudication, 267
Adjustment, equitable, 270
Adventurer, joint, 23
Advertisement for tenders, 65
Agency construction management, 16, 17, 20
Agency review, 69
Agency shop, 186
Agreement, 57, 67
  contract, 114–15
  partnering, 128
Air pollution, 232
Alaska, 199, 284, 286
Alternate construction methods, 81
Alternate dispute resolution, 265, 266–69
Alternatives, 54, 55
  identification, 48–9
Alyeska Pipeline Service Company, 199
American Association of State Highway and Transportation Officials, 59
American Institute of Architects, 31, 47, 58, 66,
  67, 261, 262, 268, 275
American Society of Civil Engineers, 218
Analysis, post-project, 300
Apparent low tenderer, 107
Application service provider (ASP), 258
Apprentice, 236
  programme, 186, 187
Apprenticeship, 236
Approval, 241
  to construct, 120
Arbitration, 262, 268–69
  advantages and disadvantages, 269
  international, 268
  mediation and final offer, 269
Arbitrator, 268, 269
Archaeology, 235
Architect, 40, 48
Architect-engineer (A/E), 41
Architectural-engineering firm, 41
Archiving, records, 298–99
Arrow method, 134
As-built drawing, 298
Asian Development Bank, 220
Assignment, work, 237
Associated General Contractors, 59, 77, 78, 174, 176–83
Association for the Advancement of Cost Engineering, 87
Association of Consulting Engineers of the UK, 58
At-risk construction management, 16, 17, 26
Australia, 3, 22, 32, 52, 185, 198, 237
Award:
contract, 110
subcontract, 174

Backcharge, 294
Backward pass, 138
Balanced tender, 101
Bar chart, 129, 131, 134, 140, 141, 144, 145, 146–48, 206, 208
Bar charting:
advantages, 131
disadvantages, 132
Bargaining unit, multi-employer, 185
Barricades, 166
Baseline schedule, 207
Basic network calculations, 206
Belgium, 58
Bench trial, 265
Beneficial occupancy, 292
Benefit package, 238
Best value selection, 111
Bid bond, 122
Bill of quantities, 94, 96, 98
Boilerplate, 60
Bond, 96, 98, 120, 253
costs, 126
bid, 122
labour and material payment, 122, 123, 126
performance, 122, 123, 125, 126
proposal, 122, 123, 124
surety, 122
tender, 122, 126
Bonding, 73, 122–26
capacity, 79
Bonus provision in cost plus contract, 32
Borrow areas, 166
Brass tag, 237
Bridging, 19
Brief, 44, 47, 265
British Columbia, 118
British Standards Institution, 65
Brooks Law, 45
Budget, 205
tracking report, 255
direct cost, 159
project, 120, 158, 207, 210
total, 213, 214
Budgeted cost of work performed, 213, 214, 215
Budgeted cost of work scheduled, 215
Budgeting and cost systems, 158–63
Builder’s risk insurance, 127
Building construction, general, 1
Building cost model, parametric, 89
Building permit, 121
Build-operate-transfer (BOT), 21
Build-own-operate (BOO), 22
Build-own-operate-transfer (BOOT), 21–2, 29
Business licence, 122
Business units, 4
Buying, centralised, 169
Buyout, 168
Camara Argentina de Consultores, 58
Canada, 185
Cardinal change, 247
Cash flow, 53
cumulative, 161
projection, 160–63
curve, 160
Categories, construction, 1
Category I and II claim, 271
Centralised construction, 169
Certificate, 289
for payment, 296
of completion, 297
contractor’s, 297
of occupancy, 297
of substantial completion, 297
Certificates, 296–97
surety and insurance, 67
Change, 246, 248
Change order, 106, 245, 253, 294
proposal, 248
request, 248
Change proposal, value engineering, 102, 251
Change, cardinal, 247
Changed conditions, 270
Changes, 263
in the work, 240
Characteristics, construction industry, 3
Charter, partnering, 43, 128, 129
Checklist:
  construction health and safety, 226
  inspection, 221
  jobsite, 81–2, 84–5
  works tender opening, 109
Civil law, 264
Claim, legal, 262
Claims:
  disputed, 293
  process, 261–62
Classified advertisement, 78
Clean Water Act, 233
Cleanup, 96
  final, 290
Closeout, 253
  project, 289–301
Closed shop, 186
Closing out the project, 293–301
Clothing and equipment, personal protective, 227
Code analysis, 50
Code system, cost accounting, 160
Collective bargaining, 120
  agreement, 185, 186, 236, 238, 241
  unit, multi-employer, 185
Commercial construction, 2
Commissioning, 289
Communication, 205, 245–61, 254
  tools, web-based, 260
  documentation and, 10
Compacted soil, 231
Company overhead cost, 90, 94
Compensable delay, 272
Competition, 79
Complaint, filing, 264
Completed contract basis, project accounting, 218
Completing the work, 290–93
Completion date, 79
  estimated project, 206
Completion:
  certificate of, 297
  practical, 297
  substantial, 297
Complexity, project, 106
Computer applications, network scheduling, 144
Computer simulation, 156
Computer-based document system, 255
Conciliation, 266
Conciliator, 266
Conditions:
  changed, 270
general, 60
  special, 61, 63
  supplementary general, 61
  unforeseen, 270
Consent, 120–22
  of surety, 294
  resource, 121
Constructability analysis, 49–50, 68, 81
Constructability review, 49, 263
Construction camps, 199–204
Construction contract document, 67
  quality, 78
Construction cost, 90
Construction document development, 54
Construction estimating, 88
Construction firms, 3
Construction industry characteristics, 3
Construction manager, 16–8, 23, 28, 50, 68, 72, 76, 174
  agency, 16, 17, 20
  at-risk, 16, 17, 26
Construction office, closing, 293
Construction plan room, 78
Construction Quality Assessment System, 221
Construction Specifications Canada, 62
Construction Specifications Institute, 62, 93
Construction workforce, 3
Consultant selection, 44–7
Consulting Engineers Association of India, 58
Contacts, 253
Contamination, petroleum, 232
Contingency, 90
  plan, petroleum spill, 233
Contract, 57, 253
  agreement, 114–15
  award, 110
  document, 57
  development, 40, 54, 57–69
  drawings, 59
  termination, 275–77
  terms, 78
  type of, 26, 27, 30–3
Contracting licence, 122
Contractor pre-qualification program, 73
Contractor selection phase, 9, 72–115
Contractor’s certificate of completion, 297
Contractual relationship, 13
Control, 205, 219, 235, 240
  monitoring and, 9
Convenience, termination for, 275
Conversation record, 254
Cornell University, 55, 56
Cost accounting, 216
   code, 209, 210
   system, 160
Cost allowance:
   prime, 93
   provisional, 93
Cost analysis, 154
Cost and budgeting systems, 158–63
Cost control, 154, 207, 209–18, 257
   completion, 296
   curve, 214
   systems, purposes, 158
Cost curve:
   scheduled, 214
   cumulative, 162
Cost database, historic, 94
Cost envelope, 162
Cost estimate, 9, 53, 55, 57, 68, 81, 120, 158, 169
   preliminary, 50, 52, 87
Cost estimating, 83, 87–105, 209, 257
   accuracy, 42
   software, 101–02, 158
Cost estimator, 42
Cost growth, 26
Cost iceberg, 223
Cost insurance freight (CIF), 170
Cost per function, 87
Cost plus contract, 31–2, 33, 72, 76, 248, 261, 294
   variations on, 32–3
Cost plus fixed fee contract, 31
Cost plus percentage contract, 31
Cost records, historical, 91
Cost reports, 210–16
Cost section, cost report, 211
Cost status, 10
   report, 217
Cost sum, prime, 93
Cost summary and forecast, 212
Cost tracking report, 255
Cost variance, 215
Cost:
   company overhead, 90, 94
   equipment, 90, 92, 95
   final, 88
   general overhead, 90, 94, 95
   home office overhead, 90, 94
   indirect, 93
   labour, 91, 93
   job overhead, 90, 93
   labour, 90
   material, 90, 91, 95
   plant, 92
   project overhead, 90, 93
   reimbursable, 31
   site overhead, 90, 93, 95
   subcontract work, 90, 93, 95
Costs:
   bond, 126
   direct, 90
   firm estimate of, 88
   preliminary assessed, 87–8
   reimbursable, 261
   rough order of, 87
Cost-time curve, 214
Court system, 264
Coventurer, 23
   sponsoring, 23
Craft personnel, sources, 235
Craft union, 185
Craftsperson, 236
   lead, 235
Creditors, 216
Crime, jobsite, 238
Criminal law, 264
Criteria, contractor selection, 110–14
Critical activity, 140, 144
Critical path, 140, 206
Critique, post-project, 300
Cross examination, 265
Cumulative cash flow, 161
Cumulative cost curves, 162
Curve:
   cash flow projection, 160
   project progress, 161
CYCLic Operations NETwork (CYCLONE), 156
Czech Republic, 4

Daily report, 254
Damages, liquidated, 273, 295
Data input, 149
Data sources, cost control, 209–10
Debtors, 216
Deciding to tender, considerations, 78
Deep Cove, 193, 195, 196
Default, termination for, 275–76
Defects liability period, 299
Defendant, 264
Delay, 272–275
   compensable, 272, 274
   contractor-caused, 272
   excusable, 273
non-compensable, 274	only-excusable, 273
owner-caused, 272
reasonable, 274
Delivery, 254
material, 165, 285
Demolition products, 233
Denmark, 36
Descriptive specifications, 219
Design:
competition, 46, 76
development, 54, 57, 67
drawings, 59
fee, 45
professional, 13, 40, 44, 47, 50, 54, 75, 80, 83, 105, 121, 163, 185, 241, 245
reputation, 79
stage, 40, 54–7
Design-build, 2, 14–6, 18, 21, 23, 26, 28, 40, 72, 74, 76, 174, 219
Design-Build Institute of America, 14
Design-build-operate (DBO), 22
Design-construct, 14
Design-tender-build, 12–4, 17, 23, 24, 25, 26, 28, 75, 174
Detailed plan and schedule, 129
Differing site conditions, 270–72
Differing soil conditions, 27
Direct cost, 90
budget, 159
Direct examination, 265
Disclaimer clauses, 106
Discovery, legal, 264
Disposal, solid waste, 233
Dispute prevention and resolution, 262–69
Dispute resolution, alternative, 265, 266–69
Dispute review board, 263, 266–67
Dispute, jurisdictional, 236–37
Dispute, legal, 262
Disqualification of bidders, 110
Document and construct, 18–20, 28
Document management, 257
Documentation, 205, 245–61, 289
and communication, 10
Drainage works, temporary, 231
Drawing, 58, 59, 81, 88, 253:
as-built, 298
contract, 59
design, 59
record, 298
shop, 242
Dry shacks, 164
Duration, activity, 135
estimated, 144
Early finish, 135, 140, 162, 206
Early start, 135, 162, 206
Earned value, 213, 214
analysis, 216
e-Builder™, 259, 260
Educational specialist, 42
e-marketplace, 261
Electronic communication, 10, 76, 156, 170, 252
Electronically-enhanced project communications, 257–61
Employee insurance, 128
Endangered species, 234
Enforcement and prosecution powers, safety, 226
Engineer, 40, 41, 48
Engineer’s estimate, 43
Engineered construction, 1
Engineering construction, 2
Engineers Joint Contract Documents Committee, 59
Envelope system:
double, 46
single, 46
Environment, 205
Environmental conditions, 188, 240
Environmental management, 228, 231–35
Environmental monitoring, 175
EPC (Engineering, procurement, construction) contract, 21
Equipment, 209, 235, 243
cost, 90, 92, 95
leasing, 244
maintenance, 175, 227, 244
management, 243–45
performance, 188
rental rates, 244
rolling, 243
Equitable adjustment, 270
Error checking, 149
Estimate, 83
at completion, 213
fixed-price, 96
lump-sum, 96
to complete, 213
Estimated activity duration, 144
Estimated cost, 162
Estimated quantities, 30
Estimated variance at completion, 213
Index

308  

Estimating, 172  
construction, 88  
process, 88–101  
software, 158  

Eternal triangle, 12  

European Committee for Standardisation, 65  

Eurotunnel, 22  

Everest®, 102  

Evidence, 265  
hearsay, 265  
real, 265  

Examination:  
cross, 265  
direct, 265  
re-cross, 265  
redirect, 265  

Exclusions, subcontract proposal, 173  

Excusable delay, 273  

Expediting, 241, 242, 254  

Expedition®, 256, 257  

Experience rating, 127  

Expert witness, 265  

Expressions of interest and qualification, 44  

External conditions, 78  

Fabrication, 242, 245  
material, 285  

Facilities project, 41  

Facilities, temporary, 163–65  

Facility management, 301  

Fast-tracking, 24  

Federal Transit Administration, US, 68  

Fédération Internationale des Ingénieurs-Conseils (FIDIC), 21, 44, 45, 47, 58, 67, 219, 269  

Fee, design, 45  

Fee-bidding, 45, 46  

Feedback, 54, 67  
owner, 300  

Field memorandum, 254  

Final:  
accounting, 296  
cost, 88  
inspection, 291  
judgment, 265  
payment, 295  
request for, 295  
punch list, 291  
quantities, 294  

Finances, 289  

Financial accounting, 216  

Financial feasibility analysis, 52–3  

Financial management, 255  

Finland, 4  

Fire-fighting equipment, 227  

Firm estimate of costs, 88  

Firms, construction, 3  

number of, 3, 4  
sizes, 4  

First aid facilities, 164, 227  

Fixed price contract, 27, 80, 83, 261, 294  

Fixed-price estimate, 96  

Float, 138  

Food service, 164  

Force account, 23–4, 29  

Forecast, cost summary and, 212  

Foreperson, 235, 239  

general, 235  

Forward pass, 138  

France, 58  

Free on board (FOB), 170, 285  

Funding, 53  

Gantt chart, 131  

Gantt, Henry L., 131  

General:  
building construction, 1  
conditions, 60–1  
contractor, 13, 83  
foreperson, 175, 235  
ledger, 216  
overhead cost, 31, 90, 94, 95  
provisions, 60  

General Services Administration, US, 69  

Geotechnical specialist, 41, 49  

Germany, 185  

Global Estimating®, 102  

Graph, cumulative cash flow, 161  

Graphical output, 156  

Grievance, 237  

Guarantee, 299  

Guaranteed maximum cost contract, 32  

Handling, material, 243  

Hazards, construction site, 224  

Health and safety checklist, 226  

Hearing, 50, 51  

Hearsay evidence, 265  

Heavy construction, 2  

Helper, 236  

Highway construction, 2
Hiring hall, union, 236
Historic cost database, 94
Historical cost records, 91
Home office overhead cost, 90, 94
Hong Kong, 15
    University, 74
Housekeeping, jobsite, 227
Housing and feeding, worker, 188, 200–03
Housing, temporary, 164
Hydrologic specialist, 42

Iceberg, cost, 223
Incentive clause in cost plus contract, 32
Incentive programme, safety, 227, 228
Incentives, 188
Indirect cost, 93
    labour, 91, 93
Indoor storage, 163
Industrial construction, 2
Industrial relations, 175
Industry associations, 65
Information sources, project, 76–8
Information technology, 102, 260
Inspection:
    checklist, 221
    final, 291
    list, 290
    on-site, 221
    pre-final, 291
    public authority, 121
    safety, 227
    site, 271
Inspector, public agency, 185
Installation, material, 242
Institute of Quality Assurance, 218, 219
Institutional construction, 2
Instructions to tenderers, 65–6
Insurance, 67, 120, 127–28, 253
    builder’s risk, 127
    employee, 128
    liability, 127
    premium, 127
    property, 127
International arbitration, 268
International Organisation for Standardisation, 219
Internet, 50, 80, 257
    plan room, 77
Inventory:
    material, 254
    tool, 238
Invitation to tender, 65, 75, 76, 80
Invited tender, 75
Invoice, 254
Ireland, 5
Irregular proposal, 110
ISO 9000, 219

Job overhead cost, 90, 93
Job planning, preliminary, 80–3
Jobsite:
    checklist, 81–2, 84–5
    crime, 238
    housekeeping, 227
    layout plan, 168
    office, 163
    safety rules, 228
    visits, 81–2
Joint adventurer, 23
Joint venture, 22–3, 29
Journals, 216
Journeymen, 236
Judgement:
    summary, 264
    final, 265
Judicial precedent, 265
Jurisdictional dispute, 236–37
Jury trial, 265
Just in time (JIT) delivery, 242

Keys, 292
Korea, 284, 286

Labour, 209
    and material payment bond, 122, 123, 126
    conditions and supply, 79
    cost, 90
    indirect, 91, 93
    law, 106
    productivity, 235–41
    skilled, 186
Lag time, 144
Land acquisition, 21, 54
Land surveyor, 42
Late finish, 138, 140, 162, 206
Late start, 138, 162, 206
Late tender, 107, 118–19
Law:
    civil, 264
    criminal, 264
Laws and regulations, environmental, 231
Lay-down areas, 165
Lay-down yard, 285, 287
Layout plan, jobsite, 166, 168
Lead craftsperson, 235
Lease, equipment, 244
Legal issues, 205, 261–77
Legal process, 264
Letter, 254
  of intent, 115
Levels of detail, 87–8
Liability insurance, 127
Licence, 120–22
  business, 122
  contracting, 122
Lien, 294
  final release, 294
  waiver, 294
Life cycle costing, 53
Life cycle, project, 251
Liquidated damages, 273, 295
Litigation, 264
Location, project, 78, 106
Log, submittal, 246
Logistical planning, 193
Louisville and Jefferson County Metropolitan
Sewer District, 74
Low tenderer, apparent, 107
Lowest qualified tenderer, 110
Lump sum contract, 27, 66, 72, 75, 83, 108, 248,
  249, 250, 294–95
Lump-sum estimate, 96

Machinery, 243
Maintenance period, 299
Maintenance, equipment, 227, 244
Malaysia, 23
Managerial accounting, 216
Manapouri Power Project, 194
Manapouri, Lake, 193
Manual, operating and maintenance, 298
Margin, 90, 95, 105
Markup, 90, 95, 98, 105
  issues, 105
Master builder, 14
Master documents, 59
Master plan, 49
Master programme, 130, 173
Master schedule, 130
Masterformat technical specifications, 63
Material, 209, 235
  acquisition, 120
  cost, 90, 91, 95
  delivery, 165, 285
  fabrication, 285
  handling, 165, 243
  installation, 242
  inventory, 254
  management, 240, 241–43, 254, 284
  procurement process, 169
  quantities, 65
  shipping, 285
  storage, 242
  protection of, 243
  supplier, 185
  take-off, 65
Matrix:
  consultant selection, 46
  scoring, 111–13
Measure and value contract, 27, 30, 31, 66, 80,
  83, 247, 249, 295
Measure-and-value estimate, 98
Measurement, 248–51
Mediation, 266
  and final offer arbitration, 269
Mediator, 266, 269
Medical facilities, 164, 188
Meeting minutes, 254
Meetings, pre-tender, 83
Merit shop, 187
  associations, 187
Method statement, 80–1
Microsoft Project 2000®, 144
Mini-trial, 267
Mobilisation, 96
Modularisation, 188
Monitoring, 205, 219, 235
  and control, 9, 205–35
  schedule, 156
Monthly report, 254
Motivation, employee, 237, 239

National economies, impact of construction, 3
Negotiation, 75–6, 266
  subcontract, 174
Net project cost, 90, 94
  elements of, 90
Network schedule, 134–56
Network, operations simulation, 157
Network, schedule, 136, 137, 139, 142–43,
  150–151
Laws and regulations, environmental, 231
Lay-down areas, 165
Lay-down yard, 285, 287
Layout plan, jobsite, 166, 168
Lead craftsmanship, 235
Lease, equipment, 244
Legal issues, 265, 261–77
Legal process, 264
Letter, 254
of intent, 115
Levels of detail, 87–8
Liability insurance, 127
Licence, 120–22
business, 122
contracting, 122
Lien, 294
final release, 294
waiver, 294
Life cycle costing, 53
Life cycle, project, 251
Liquified damages, 273, 295
Litigation, 264
Location, project, 78, 106
Log, submittal, 246
Logistical planning, 193
Louisville and Jefferson County Metropolitan Sewer District, 74
Low tenderer, apparent, 107
Lowest qualified tenderer, 110
Lump sum contract, 27, 66, 72, 75, 83, 108, 248, 249, 250, 294–95
Lump-sum estimate, 96

Machinery, 243
Maintenance period, 299
Maintenance, equipment, 227, 244
Malaysia, 33
Managerial accounting, 216
Manapouri Power Project, 194
Manapouri, Lake, 193
Manual, operating and maintenance, 298
Margin, 90, 95, 105
Marcaup, 90, 95, 98, 105
issues, 105
Master builder, 14
Master documents, 59
Master plan, 49
Master programme, 130, 173
Master schedule, 130
Masterformat technical specifications, 63
Material, 209, 235
acquisition, 120
cost, 90, 91, 95
delivery, 165, 285
fabrication, 285
handling, 165, 243
installation, 242
inventory, 254
management, 240, 241–43, 254, 284
procurement process, 169
quantities, 65
shipping, 285
storage, 242
protection of, 243
suppliers, 185
take-off, 65
Matrix:
consultant selection, 46
scoring, 111–13
Measure and value contract, 27, 30, 31, 66, 80, 83, 247, 249, 295
Measure-and-value estimate, 98
Measurement, 248–51
Mediation, 266
and final offer arbitration, 269
Mediator, 266, 269
Medical facilities, 164, 188
Meeting minutes, 254
Meetings, pre-tender, 83
Merit shop, 187
associations, 187
Method statement, 80–1
Microsoft Project 2000B, 144
Mini-trial, 267
Mobilisation, 96
Modularisation, 188
Modelling, 205, 219, 235
and control, 9, 205–35
schedule, 156
Monthly report, 254
Motivation, employee, 237, 239
National economies, impact of construction, 3
Negotiation, 75–6, 266
subcontract, 174
Net project cost, 90, 94
schedules of, 90
Network schedule, 134–56
Network, operations simulation, 157
Network, schedule, 136, 137, 139, 141–43, 150–151

Network-based project schedule, 206
New Zealand, 4, 5, 27, 30, 45, 52, 58, 60, 61, 76, 77, 111, 120, 121, 193, 221, 247, 268, 295, 299
No damages for delay clause, 274
Node method, 134
Noise, 235
Non-contractual relationship, 13
Non-excausable delay, 273
Non-facility projects, 41
Non-productive time, 239
Non-union contracting, 120, 187, 236
Notice to proceed, 105, 114–15
Notice to tenderers, 65
Novation, 19

Obligee, bond, 122, 123
Occupancy:
beneficial, 292
certificate of, 297
dwelling, 292
Occupational Safety and Health Act (OSHA), 226
Office:
construction, closing, 293
manager, 175
temporary, 163
Offtake, 22
On-costs, 90, 93
On-line publications, 76
On-site inspection, 221
On-site testing, 221
Ontario, 118
Open invitation, 9
Open shop, 187
Open tender, 74–5, 76
Opening:
process, 106
public, 107
Operating and maintenance manual, 298
Operating personnel, 185
Operations modelling, 156–58
programme, 158
Operations simulation network, 157
Operative, 185
Ops International Consultants, 45
Order, stop work, 221
Organisation structure, 184, 185
Organising the worksite, 163–68
Over-allocation, 155
Overtime, 240

Owner:
feedback, 300
reputation, 79
Panel unit cost, 87
Paperwork, 245
Parameter cost, 87
Parametric building cost model, 89
Partial occupancy, 292
Partial payment, 248
Partial take-off, 88
Particular conditions, 61
Partners, 43, 128, 263
agreement, 128
charter, 43, 128, 129
workshop, 128
Password, 238
Payment:
disputed, 293
final, 295
request for, 295
partial, 248
periodic, 295
professional services, 47
request, periodic, 249
subcontractor, 293–94
Peatree Complete Accounting 2002®, 158, 216
Penalty provision in cost plus contract, 32
Percent complete, 211
Percentage of completion method, project accounting, 218
Performance bond, 122, 123, 125, 126
Performance specifications, 219
Periodic payment, 295
request, 249
P ermafrost, 271
Permit, 120–22, 231
building, 121
plumbing and electrical, 121
Personal protective clothing and equipment, 227
Personnel:
accommodation, 193
actions at project termination, 292–93
operating, 185
supervision, 235–41
Petroleum:
contamination, 232
spill contingency plan, 233
Phased construction, 24–6, 40
Photography, 254
Pipeline workers, 199
Plaintiff, 264
Plan and schedule, detailed, 129
Plan room, 78, 80
Planning, 135, 240
and design phase, 8–9, 40–69
and feasibility study, 8, 67
stage, 40, 44–54
Planning and scheduling, 129–58
Planning, logistical, 193
Plans, 59
Plant, 209, 243
Plant cost, 92
Pollutant, 233
Pollution, air, 232
Post project activities, 300
Post-qualification of tenderers, 72–4
Practical completion, 297
Precedent, judicial, 265
Precision Estimating Collection®, 102
Prefabrication, 81, 188
Pre-final inspection, 291
Preliminary:
assessed costs, 87–8
cost estimate, 50, 52, 87
design, 76
job planning, 80–3
project schedule, 129
schedule, 82–3
Premium, insurance, 127
Pre-project phase, 8, 12–33
Pre-qualification, 9
criteria, 74
of tenderers, 72–4
process, 73, 75
Pre-tender meetings, 83
Pre-trail activity, 264
Prevention, dispute, 263–64
Price alone, 110
Prime contractor, 20
Prime contracts, separate, 20, 29
Prime cost allowance, 93
Prime cost sum, 93
Principal, bond, 122, 123
Procurement process, materials, 169
Product data, 246
Productivity, 14, 90, 91, 96
definition, 238–39
labour, 235, 238–41
trends, 239
Professional construction management, 16
Professional licensing, 41
Profit, 90
size, 78, 106
sponsor, 22
staffing, 174, 175, 184–87
superintendent, 175
type, 78
website, 50
Projection, cash flow, 160–63
Project-specific quality requirements, 220
Project-specific websites, 257, 261
Promotion, 238
Property insurance, 127
Proposal:
    bond, 122, 123, 124
design, 44, 45
form, 108
irregular, 110
material, 92
opening, 105–07
preparation, 105–06
subcontract, 172
submittal, 105–07
Protection of stored materials, 243
Provisional cost allowance, 93
Public:
    agencies, involvement, 69
agency inspector, 185
authority inspection, 121
Buildings Service, US, 252
input, to design, 50
tender opening, 107
Publications, on-line, 76
Punch list, 253, 290
    final, 291
    preliminary, 290–91
Purchase order, 169, 170, 171, 254
Purchasing policy, company, 168

Qualification, in tender, 114
Qualifications-based selection, 45
Qualified workforce, 236
Quality, 205
    assurance, 218
control, 218
    report, 254
definition, 218
management, 218–22
    total, 219
    programme, company-wide, 220
Quantities:
    actual, 30
    estimated, 30
final, 294–95
schedule of, 65
Quantity section, cost report, 211
Quantity survey, 43, 158
Quantity surveyor, 43, 94, 249
Quarries, 166
R.S. Means Company, Inc., 82
Real evidence, 265
Reasonable delay, 274
Recommendation, project, 53
Reconciliation, 267
Record drawing, 298
Records:
    archiving and transfer, 298–99
    project, 289
Re-cross examination, 265
Recruiting, 187
Redirect examination, 265
Reimbursable cost, 31, 261
Relationship:
    contractual, 13
    non-contractual, 13
Release of retainage, 295–96
Remote projects, mobilisation, 187
Remote regions, 120
Renovation products, 233
Rental rates, equipment, 244
Report:
    post-project, 300
tabular, 149
Request:
    for information (RFI), 254, 259
    for payment, 255
Residential construction, 1
Resource:
    analysis, 154
consent, 121
curve, 155
levelling, 154, 155
management, 9–10, 205, 235–45
Responsible tender, 75
Responsible tenderer, 110
Responsive tender, 75
Responsive tenderer, 110
Retainage, 248–51
    release of, 295–96
Retention, 251
Return on investment, 52
Review board, dispute, 266–67
Review, agency, 69
Index

Risk, 90, 263
Roles, of planning and design phase parties, 40–4
Rolling equipment, 243
Rough order of costs, 87
Royal Incorporation of Architects of Scotland, 41

Safe workplace laws, 225
Safety, 79, 106, 166, 175, 188, 205
  health and, checklist, 226
  inspection, 227
  management, 222–28
  programme, 222, 38
    and policy, company, 226
    site, 226, 227
  rules, jobsite, 228
  signage, 230
Sales tax, 98
Samples, 246
Sanitary facilities, 164
Sanitation, worker, 234
Scandinavia, 23, 36
Schedule, 253
  control, 240, 257
  detailed project, 120
  growth, 26
  monitoring, 156
  network, 136, 137, 139, 142–43, 150–51
  of prices, 30
  of quantities, 43, 65
  of values, 250
  progress, 10, 206
  updating, 156, 206
  variance, 215
  master, 130
  network-based project, 206
  preliminary, 82–3, 86
  project development, 56
Scheduled cost curve, 214
Scheduling, 129–58
Schematic design, 8, 54–5, 57, 67
Scope, project, 247
Scoring matrix, 111–13
Security:
  site, 166
  tool, 238
Segments, construction industry, 1
Separate prime contracts, 20, 29
Services, temporary, 163–65
Shacks, dry, 164
Shipping, material, 285
Shop drawing, 242, 245, 246, 285

Signage, 166–67
  safety, 230
Silt fence, 231, 232
Simulation, computer, 156
Singapore, 14, 221, 222, 239
Site:
  access, 165
  conditions, differing, 270–72
  inspection, 271
  investigation, 49
  layout plan, 166
  overhead cost, 90, 93, 95
  safety, 166
    programme, 226, 227
  security, 166
    selection, 54
Size, project, 78, 106
Skilled labour, 186
Slack, 138, 140, 206
Slovenia, 107
Snagging list, 290
Social charter, 185
Software, 255
  cost estimating, 101–02, 158
  features, network scheduling, 149, 154–56
Soil conditions, 49
Solid waste disposal, 233
Spain, 36
Spare parts, 289
Special conditions, 61, 63, 231
Special provisions, 61, 63
Specialists, 42
Specialty trade contractors, 1, 6
Species, endangered, 234
Specifications, 60, 62, 81, 253
  descriptive, 219
  performance, 219
Sponsoring coventurer, 23
Square metre of contact area (smca), 96
Standards New Zealand, 58
Startup, 290
Steward, union, 236
Stipulated price contract, 27
Stop work order, 221
Storage:
  areas, 165
  indoor, 163
  material, 242
Strategic positioning, 78
Subconsultant, 13, 41
Subcontract, 170, 209, 253
  award, 174
Tradespeople, 175, 185
Traffic consultant, 42
Training, 186, 187, 239, 289
owner personnel, 299
programme, 238
Trans Alaska Oil Pipeline, 23, 186, 188, 199–204
Transfer, records, 298–99
Transit New Zealand, 221
Transmittal, 254
Triad of parties, 1
Trial:
activity, 264
bench, 265
jury, 265
Triple constraint, 218
Turnkey, 21
contract, 20–1, 29
Type of contract, 8, 26, 27, 30–3
Type, project, 78

Unbalanced tender, 101
Unforeseen conditions, 270
Union:
agreement, 91
hiring hall, 236
labour, 185–86
shop, 186
steward, 236
Unit area cost, 87
Unit cost section, cost report, 213
Unit price, 103
contract, 27, 30, 31, 33, 66, 72, 75, 80, 83,
247, 249, 295
estimate, 98
schedule, 101
Unit volume cost, 87
United Kingdom, 4, 21, 26, 221, 222, 223, 225,
226, 267, 268
United States of America, 4, 6, 19, 44, 45, 58, 59,
107, 114, 121, 185, 186, 226, 233, 234, 237, 239, 268
Updating, schedule, 156, 205
Up-front documents, 57–8
Utilities, temporary, 164

Value engineering, 68, 102, 105, 251–52, 245
change proposal, 102, 251
Value, earned, 213, 214
Variance:
at completion, estimated, 213
cost, 215
schedule, 215
total, 215
Variation, 30, 106, 245, 246–48, 253, 255, 294
proposal, 248, 255
request, 248, 255
Verdict, 265
Virginia Department of Transportation, 73
Visits, jobsite, 81–2

Wage rate, 236
Waiver of lien, 294
Wanganella, M.V., 193, 197–98
Warranted maximum cost contract, 32
Warranty, 299
Water drainage and runoff, 231
Web-based:
collaboration, 245
communication tools, 260
Website, 76, 102, 259, 260
project-specific, 257
Weekly report, 254
Wetlands, 121
Wildlife protection, 234
Wilmot Pass, 193, 196
Road, 195, 197
Winest®, 102, 158
Witness, expert, 265
Work:
assignment, 237
breakdown structure (WBS), 130–33, 144, 145
performed, actual cost of, 215
performed, budgeted cost of, 213, 214, 215
scheduled, budgeted cost of, 215
site, 120
Worker sanitation, 234
Workforce:
construction, 3
qualified, 236
Working conditions, 239
Works tender opening checklist, 109
Workshop, 163
partnering, 128
Worksite, 163–168
organization structure, 174, 175, 184–85
World Bank, 76, 266

Yellowknife, 65
Yukon River, 199