Understanding JCT Standard Building Contracts

7th edition

David Chappell





Contents

	Preface to the seventh edition	vii
	List of abbreviations	ix
	Introduction	X
1	Contractor's obligations	1
	1.1 The forms 1	
	1.2 Implied and express terms 8	
	1.3 Materials and workmanship 14	
2	Insurance	22
	2.1 General 22	
	2.2 Injury to persons and property 22	
	2.3 Liability of employer 23	
	2.4 Insurance of the Works 24	
	2.5 Insurance - liquidated damages 28	
	2.6 Sub-contractors 29	
	2.7 MW 98 insurance 29	
3	Third parties	32
	3.1 Assignment and sub-letting 32	
	3.2 Nominated sub-contractors and suppliers 37	
	3.3 Employer's licensees 45	
	3.4 Statutory provisions 48	
4	Work in progress	55
	4.1 Setting-out 55	
	4.2 Release of information and architect's instructions 59	
	4.3 Clerk of works 65	



vi	Contents	
5	Money	70
	5.1 Payment 70	
	5.2 Variations 78	
6	Claims	87
	6.1 Extension of time 87	
	6.2 Money claims 99	
7	The end	108
	7.1 Practical completion and defects liability 108	
	7.2 Suspension and determination 114	
8	Dispute resolution	127
	8.1 Adjudication 127	
	8.2 Arbitration 129	
	8.3 Litigation 133	
	8.4 Points to note 134	
	Table of cases	135
	Clause index	140
	Subject index	000

Subject index

Acceleration clause 90 Access 95, 100, 121 Activity schedule 73 Adjudication 19, 57, 61, 62, 75, 76, 84, 109, 110, 111, 123, 127-9 Agreement in writing 130 All risks insurance 24, 25, 26, 28 Alternative dispute resolution 134 Appendix 3, 4, 72, 73, 77, 82, 98, 99, 112, 121 Application for loss and/or expense 89, 101, 102 Approval see Satisfaction Approximate quantities 80, 96, 101 Arbitration 19, 61, 62, 71, 75, 76, 77, 83, 84, 103, 109, 110, 111, 123, 127, 128, 129-33 Arbitration Act 1996 77, 129, 130, 132 Articles of agreement 3, 4 Assignment 32-3, 117, 123

Best endeavours 90
Bills of quantities 3, 4, 5, 7, 12, 13, 37, 45, 73, 76, 80, 93, 96, 112
Bond 73, 74, 77
Bonus 99
Breach of contract 4, 33, 34, 48, 53, 56, 63, 64, 66, 71, 79, 89, 96, 103, 109, 115, 122, 125
Breach of statutory duty 23, 100
Building Regulations 1993 49, 50, 51

Certificate 15, 70; final 5, 12, 40, 62, 75, 76, 78, 98, 100; interim 5, 39, 40, 70–71, 73, 75, 77, 80, 98, 108,

121; issue of 27, 109; making good defects 72, 74, 75, 76, 112, 113; noncompletion 39, 97, 98; obstruction of 121; practical completion 4, 25, 27, 40, 73, 74, 108, 110, 121; reinstatement 25; signing 71 Change instruction 7, 8, 61, 72, 79 Civil commotion 93, 122 Clerk of works 57, 64, 65-9, 110; defacement 67-8; defects 67, 69; directions 66-7; duty 67; specialist 68-9; vicarious liability of employer 67 Code of practice 19 Collapse 23 Common law claim 99-100, 105, 114 Companies Act 1989 4 Completion date 59, 87, 91, 112, 117 Conclusivity 12, 75, 76 Consequential loss 25 Consideration 4 Construction (Design and Management) Regulations 1994 49, 51-3, 96, 99, 101, 117, 118, 121 Construction Industry Model Arbitration Rules (CIMAR) 132 Consultant 64 Contract: amendments 2; choice 1-2; deed 3, 4; documents 2-5, 7, 9, 12, 14, 17, 24, 42, 45, 83; drawings 3; priority of documents 5, 7; signing 4 Contract of sale 20, 35, 41, 94

Contractor's Designed Portion

Contractor's obligations 10-20

Supplement 13

Contractor's Proposals 1, 3, 7, 8, 15, Contractor's quotation 80, 81 Contracts (Rights of Third Parties) Act 1999 20 Contract sum analysis 3, 4 Contractual claim see Loss and/or expense

Corruption 40, 41, 117, 118, 119

Daywork sheets 85 Dayworks 80, 85 Deduction 78, 111 Deed 3, 4, 115 Defective Premises Act 1972 9 Defects 13, 14, 17, 19, 40, 56, 57, 64, 73, 76, 94, 110, 113, 123, 125 Defects liability period 75, 76, 108, 110-12, 113 Deferment of possession 96, 100, 102, 121, 122 Delay 6, 53, 58, 66, 87, 89, 90, 91, 94,

40, 43, 82 Determination of employment 5, 10, 25, 115-25; by contractor 26, 47, 70, 71, 78, 109, 119-22; by employer 26, 34, 116-19, 122; consequences 41, 43, 116-19, 122; of named person 43, 44; of nominated subcontractor 40-41

Design responsibility 1, 9, 10, 13-14,

Development control 100 Discharge of contract 114-15 Discrepancies 5-8, 64, 100, 121, 122 Dispute resolution procedures 5, 18, 57, 116, 119, 127-34 Disruption 6, 53, 66, 104

Drawings 3, 6, 7, 14, 45, 55, 57-8, 59, 65, 110

Eichlay formula 104 Electronic data interchange 4, 5 Emden formula 104 Employer's agent 19, 64 Employer's licensees 45-8, 95, 100 Employer's representative 19-20 Employer's requirements 1, 3, 6, 7, 8, 14, 15, 16, 43, 51, 72, 79, 113, 112. Errors in pricing 6 Establishment costs 104 Excepted risks 24 ex gratia claims 6, 99, 100 Express terms 9-10, 32 Extensions of time 10, 11, 16, 18, 19, 28, 39, 40, 43, 47, 48, 50, 52, 53, 57, 61, 64, 75, 76, 81, 82, 84, 87-97, 100, 108, 114, 122

Failure of work 17-19 Final account 74-6 Final account and final statement 5, 12, 76, 78, 83 Final certificate 5, 12, 40, 62, 75, 76, 78, 98, 100 Fit for purpose 8, 14 Fluctuations 97 Force majeure 92, 95, 122 Foreman see Person-in-charge Frost damage 108, 111 Frustration 115, 116

Global claims 105

Handover meeting 109 Health and Safety file 110 Heave 23 Hostilities 122 Housing Grants, Construction and Regeneration Act 1996 1, 44, 78, 96-7, 114, 127 Hudson formula 104

Illegality 9 Impact 24 Implied terms 8-9 Inconsistencies see Discrepancies Indemnities 22-3, 28, 29, 49 Information from the architect 59, 94, 100 Information release schedule 59, 94 Injury to persons and property 22-3 Insolvency 40, 41, 72, 117, 118, 119, Inspection 45, 66, 68, 109 Instructions 60-61, 88, 89, 93, 100, 121; compliance 61, 62, 78, 93;

definition 65; empowered 18, 58, 60,

65, 66; issue 6, 7, 16, 18, 19, 52, 64, 66, 67, 79, 82, 101, 122; objection 19, 61; oral 62–3 Insurance 22-30, 93, 108, 113; all risks 24, 25, 26, 28; annual policy 25; employer's licensees 23; excepted risks 24; excess 25-6; existing structures 26, 27, 29, 30, 115; injury to persons and property 22–3, 29; joint names 25, 26; liability of the employer 23-4; liquidated damages 28-9; local authority 27; new works 24-5, 27, 29, 30; option to omit 28; plant and tools 27; reinstatement certificate 25; remedies for failure to insure 27; restoration 26; specified perils 24, 30, 77, 93; sub-contractors 29; subrogation 25, 29 Interest 34, 70, 74, 78, 104

Joint Fire Code 28 Joint names 25, 26 Jurisdiction 128

Latent defects 13 Latham Report 1 Law of Property (Miscellaneous Provisions) Act 1989 4 Liability of employer 23–4 Limitation Act 1980 4 Liquidated damages 28-9, 39, 87, 88, 89, 91, 93, 97–9, 108, 110 Litigation 61, 75, 76, 77, 103, 127, 128, 129, 133-4 Local authority 73, 74 Loss and/or expense 10, 11, 16, 18, 43, 47, 48, 50, 52, 57, 61, 64, 67, 71, 72, 75, 76, 81, 82, 84, 89, 93, 99–106, 114, 116, 122, 123, 124, 125 Loss of profit 104 Lump sum 5, 76, 79

Materials 14–20, 71, 95; defacement 67–8; defects 16, 18, 19; listed 71; off-site 20, 71, 76–7; ownership 20; procurable 15–16; quality 8, 12, 13, 15, 75, 79; supply by employer 95, 100; unfixed 25, 26, 34

Minutes of site meeting 3, 18, 65, 89 Misrepresentation 9 Mistake 9

Named person 42–4
Natural justice 128
Negligence: by contractor 22, 23, 27, 29, 30; by employer 23, 49, 125
Network 11
Nominating body 128, 129
Nomination 14, 37–41
Notice 13, 20, 26, 49, 72, 78, 82, 89, 90, 91, 95, 97, 98, 113, 114, 115, 116, 117, 118, 119, 125, 127
Novation see Assignment

Objection to instruction 19, 61, 79, 83 to named person 42–3 to nomination 39 Omission of work 64, 79 Opening up and testing 16–17, 64, 71, 100, 128 Overheads 104 Ownership of goods 20, 34

Partial possession 27, 112–14 Payment 70-8; advance 73; application 70, 72, 77, 103; contractor 123, 124, 125; failure 119; nominated subcontractor 39; periodic 72; stage 72 Pay-when-paid clause 44-5 Penalty 98-9, 109 Performance 114 Performance specified work 13, 14, 52, 100, 110 Person-in-charge 67 Planning supervisor 52, 53, 61 Plant 104, 123, 124, 125 Possession 45, 68, 87, 95, 96, 108, 112, 121, 123, 125 Postponement 64, 100, 121, 122 Practical completion 4, 17, 33, 40, 48, 59, 72, 75, 108–10, 111, 112 Practice Note 5 (Series 2) 1 Practice Note 22 30 Practice Note 27 53 Precedence diagram 11 Preliminaries 11

Prevention 97, 99, 101, 109, 121
Priced activity schedule 73
Price statement 81–2
Prime cost sum 73
Principal contractor 52, 53
Priority of documents 5
Professional fees 25, 124
Programme 3, 10, 11, 59, 117
Project manager 20
Proof 77
Provisional sum 8, 13, 37, 42, 64, 71, 73, 79, 93, 100

Quality 8, 12, 13, 15, 75, 79 Quantity surveyor 62, 70, 74, 80, 81, 82, 83, 102, 104 Quantum meruit 100

Reasonable skill and care 14
Referral 127, 128, 129
Regularly and diligently 6, 10–11, 87, 100, 114, 117, 119
Reinstatement 64
Relevant event 52, 89, 91, 92–7
Renomination 40–41
Repudiation 78, 84, 115, 119, 125
Response 128, 129
Restrictions 79
Retention of money 71, 72, 73–4
Retention of title 20, 34
Revisions of drawings 3

Satisfaction 11–13, 15, 19, 75
Schedule of defects 111
Schedule of rates 83
Schedule of work 3, 83
Sectional completion 98, 112, 117
Set-off 77–8, 118
Setting out 55–8
Simple contract 4
Site agent see Person-in-charge
Snagging list 69
Sole risk 24, 25
Specialty contract 4
Specification 3, 4, 5, 7, 12, 13, 19, 66, 83

Specified perils 24, 30, 77, 93 Standard method of measurement 5, 6, 80, 93 Statutory obligations 48–54, 71, 94, 96; divergence 50; duties 48, 95, 96; emergency compliance 50, 51; indemnity 49; safeguards 50 Statutory undertaker 53–4 Strikes 93 Sub-contractors 22,89; domestic 29, 35-7; extension of time 39; named 29, 37, 42-4, 100, 117; nominated 14, 16, 18, 19, 29, 37–41, 44–5, 75, 90, 94, 131; payment 39, 71 Sub-letting 32, 33-4, 118 Subrogation 25, 29 Subsidence 23 Suppliers 14, 20, 41, 94, 132 Supplementary provisions 1, 99, 103 Supply of Goods and Services Act 1982 Suspension of performance 5, 70, 78, 96-7, 101, 114, 119, 121, 122

Tender 42 Terrorist activity 96, 122 Theft 24 Time at large 43, 87, 88, 91 Trespass 56, 123

Unfair Contract Terms Act 1977 2, 9 Uniquely identified items 76–7

Valuation 72, 73, 74, 77, 80–83, 99 Vandalism 24 Variation 3, 5, 6, 7, 13, 16, 18, 19, 26, 37, 42, 45, 61, 64, 65, 78–85, 93, 99, 100, 121, 122, 124 Vibration 23

Warn, duty to 14 Warranty 33, 37 Weather conditions 92 Withholding 72, 78, 82, 98, 103, 114 Workmanlike manner 8, 16 Workmanship 12, 13, 14–20, 75, 76